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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 168 Date: 19-Sep-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 741

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower anchorage:
The following work was done on the ESW welds today:
- On weld 'R', they were welding the inside of the VT repair at Y location 1.5m with 7018. This is the back
side of the VT repair done last week in the area of extreme underfill where one wire was lost during
production welding. They maintained a preheat of 400 degrees F with heat blankets. After welding was
completed, they programmed the proheat machines to keep the preheat at 400 degrees F for an additional
3 hours after welding was stopped.
- On weld 'S', minor surface repair welding was being done with 7018. They were using a torch for the
preheat of 300 degrees F.
- Also on weld 'S', the area of the repair RWR-9-001 was UT'd today. It showed a UT reject in the repair
weld. An R2 of the repair will be needed.
- On weld 'W', minor surface repair welding was being done with 7018. They were using a torch for the
preheat of 300 degrees F.
- QC continued to perform final VT and MT of the full length of the ESW welds.
- They were doing surface grinding on several ESW welds to correct issues found during VT of the welds.
- They were carbon arc gouging and grinding to remove restraint brackets and ladder supports.

Sami Daouk was also covering this operation for portions of the day. See his diary for additional details.

*********
Dimension checks:
Per Special Provisions Section 10-1.59, Design Details, Item 4d on page 327, each strut needs to be
erected level within 1:1000. Today I checked the struts at Elevation 77m, 89m, 119m, and 123m. They
were all level within tolerance.

*********
Office work:
- I attended the all-staff meeting from 08:00 until 09:10. The lead from each group discussed the current
status of the work in these areas.
- I continued organizing the field and fabrication dimension check information into binders.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 168 Date: 19-Sep-2011 Monday

JNM JIN PEI WANGIronworker 0.00 0.00 0.00 0.00

JNM WAI KAIIronworker 0.00 0.00 0.00 0.00

JNM XIAO JIAN WANIronworker 0.00 0.00 0.00 0.00

FOR JAMES ZHENIronworker 0.00 0.00 0.00 0.00

APP JEFFERY STONEIronworker 0.00 2.00 0.00 2.00

APP Alex BlancoIronworker 0.00 2.00 0.00 2.00

APP DEVAN MURPHYIronworker 0.00 2.00 0.00 2.00

APP JEREMY DOLMANIronworker 0.00 2.00 0.00 2.00

FOR RORY HOGANIronworker 0.00 2.00 0.00 2.00

JNM RICHARD GARCIAIronworker 0.00 2.00 0.00 2.00
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